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To: ERD/OERR  (EPA5511)
./ To: JACK.OWENS (EPA93012)

To: G.CRYSTALL (EPA93028)

To: K.WOLPER (EPA93029)

To: J.VINISKI  (EPA9314)

Tot REGIONO3.TAT (EPA9322)

To: C.KLEEMAN (EPA9340)

To: RRC (EPA9374) a

From: REGIONO3.TAT (EPA9322) Delivered: Mon 20-May-91 14:47 EDT

Sys 163 (90)
Subject: BAHKN WAREHOUSE/STRAWBERRY ALLEY SITE POLREP #22
Mail Id: IPM-163-910520-133060317

POLREP #22
BAHN WAREHOUSE/STRAWBERRY ALLEY SITE
CERCLA ENFORCEMENT SECTION
MECHANICSBURG, CUMBERLAND COUNTY, PA
ATTN: DENNIS CARNEY AND KAREN WOLPER
I. SITUATION (1900 HOURS, FRIDAY, MAY 3, 1991)
A. BACKGROUND:
THE CERCLA REMOVAL ENFORCEMENT SECTION (CRES) OF EPA
REGION III, IN ACCORDANCE WITH APPLICABLE LAWS AND
REGULATIONS, ISSUED AN ADMINISTRATIVE ORDER REQUIRING
THAT THE RESPONDENT PRP COMBUSTION ENGINEERING (CE)
PREPARE, SUBMIT AND IMPLEMENT A WORK PLAN FOR REMOVAL
- RESPONSE ACTIONS TO MITIGATE THE THREATS POSED BY
\_/ ‘ MATERIALS ONSITE TO PUBLIC HEALTH OR WELFARE AS THEY
’ RELATE TO THE CRITERIA SET FORTH IN THE NCP.

THIS WORK PLAN WAS REQUIRED TO ADDRESS AT LEAST THE
FOLLOWING: SITE HEALTH & SAFETY, SITE SECURITY, DRUM
HANDLING AND DISPOSAL, FLOOR DECON, GENERATOR ID, AND
IMPLEMENTATION SCHEDULE.

CE NOTIFIED EPA THAT IT HAD SELECTED ABB ENVIRONMENTAL
SERVICES, INC. (ABB) TO SERVE AS ITS QUALIFIED CONTRACTOR
IN IMPLEMENTING ANY AND ALL ACTIVITIES ONSITE.

- B. CRES OSC STEUTEVILLE WAS NOTIFIED BY ABB PROJECT MANAGER (FPM)
CAMPBELL THAT ABB WAS IN A POSITION TQO IMPLEMENT THE SITE
WORK PLAN THE WEEK OF MONDAY, APRIL 29, 1991.
C. PERSONNEL ON SCENE:
5/01/91: EPA - 1, PADER - 1, TAT - 1, ABB - 5, PRP - 2
5/02/91: TAT - 1, ABEB ~ 5, PRP ~ 1
5/03/91: TAT - 1, ABB - 3, PRP - 1
D. WEATHER: :
WARM, SUNNY AND CLEAR, TEMPERATURES IN THE 70'S & 80'S.
II. ACTIONS TAKEN
A. OSC AND TAT MOBILIZED TO THE SITE TO WITNESS FRP REP ONSITE
ACTIVITIES IN COMPLIANCE WITH ADMINISTRATIVE ORDER FOR
REMOVAL RESPONSE ACTIVITIES REGARDING THE DISPOSAL OF PRP
\~) -PRODUCT OR WASTE PRODUCT DRUMS LOCATED AT THE BAHN
WAREHOUSE/STRAWBERRY ALLEY SITE FACILITY.
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B. ABB PERSONNEL MOBILIZED TO THE SITE TO IMPLEMENT THE
APPROVED WORK PLAN FOR THE SITE.

C. OSC STEUTEVILLE COORDINATED ALL PRP REMOVAL RESPONSE
"ACTIVITIES WITH PADER, LOCAL OFFICIALS AND PROPERTY OWNER.

D. PADER LYLE QF THE PADER EMERGENCY RESPONSE SECTION, WAS
ONSITE TO VIEW SITE REMOVAL ACTIVITIES TO DATE.

E. ABB SPOT CHECKED DRUMS USING PREVIOUS ANALYTICAL DATA TO e
FACILITATE FINALIZING TRANSPORTATION AND DISPOSAL .. . . ..——
ARRANGEMENTS FOR THE SITE WASTE MATERIALS TO BE ADDRESSED

- UNDER THIS ORDER.

F. ABB PM CAMPBELL AND ONE PERSON FROM HIS SUBCS“TRACTOR
(WEAVERTOWN ENVIRONMENTAL GROUP) TRANSPORTED SEVERAL SAMPLES
TO A LOCAL LABORATORY TO CLEAR UP ANY DISCREPANCIES IN ID OF
MATERIALS USING ANALYTICAL SPOT CHECKS.

G. ABE SEGREGATED ALL DRUMS INTO PRODUCT GROUPINGS FOR
LABELLING AND SUBSEQUENT TRANSPORTATION AND DISPOSAL.

H. DRUMS THAT WERE DEEMED UNSHIPPABLE PER DOT REGULATIONS WERE
EITHER OVERPACKED OR THEIR RESPECTIVE CONTENTS TRANSFERRED
TO A DOT SHIPPABLE CONTAINER.

I. 0SC STEUTEVILLE MET WITH ONE OF THE PFRP BAHN BROTHERS
REGARDING THE SUCCESSFUL COMPLETION OF RESPONSE ACTIVITIES
UNDER THIS ORDER.

J. ABB SHIPPED 152 DRUMS (TWO TRUCK LOADS) OF WASTE MATERIALS
TO AN OFFSITE PETROCHEMICAL PROCESSING FACILITY FOR
PRODUCT RECQVERY VIA BLENDING.

K. THE FLOOR WAS SWEPT, SCRAPED AND DOUBLE WASHED IN
ACCORDANCE WITH THE ORDER TO CLEAN THE FLOOR OF THE
WAREHOUSE.

L. PALLETS WERE GATHERED AND SHIPPED OFFSITE TO A LOCAL TRUCKING
COMPANY FOR SHREDDING.

M. KEYS WERE RETURNED TO PRP BAHN. TAT PHOTODOCUMENTED THE

- EVENTS OF THE THREE DAYS OF ADMINISTRATIVE ORDER COMPLIANCE.
TAT AND ABE PERSONNEL DEMOBED FROM THE SITE THIS DATE.

III. FUTURE PLANS

A. ABB TO SECURE AND PROVIDE TO THE OSC CERTIFICATES OF
DESTRUCTION FROM EACH DISPOSAL FACILITY FOR EACH WASTE
STREAM SHIPPED OFFSITE FOR DISPOSAL.

B. ALL ONSITE ACTIVITIES PROPOSED AND SCOPED IN THE SCOPE OF
WORK FOR THIS ADMINISTRATIVE ORDER HAVE BEEN COMPLETED, EXCEPT
FOR SEALING THE CONCRETE FLOOR. ALL PERSONNEL DEMOBILIZED FROM
THE SITE ON FRIDAY, MAY 3, 1991. CRES 0SC STEUTEVILLE HAS
DETERMINED THAT NO FURTHER ONSITE PRP ACTION IS DEEMED NECESSARY

AT THE BAHN WAREHOUSE/STRAWBERRY ALLEY SITE AT THIS TIME,
EXCEPT FOR SEALING THE FLOOR. OSC AWAITING FINAL CERTIFICATES
. OF DISPOSAL.

BILL STEUTEVILLE, 0OSC
US EPA REGION III
PHILADELPHIA, PA
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